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r.e. wright associates, ine:.

earth resources consultants
December 15, 1992

Ms. Karen Wolper, Chief

Removal Enforcement Section

U.S. Environmental Protection Agency
Region III

841 Chestnut Building

Philadelphia, PA 19107

Re: Progress Report No. 19
Rogers Electric Site
Period 12/6/92 - 12/12/92
REWAI Project M91130

Dear Ms. Wolper:

Pursuant to Sec. VIII, 8.6 of the Administrative Consent Order
for the Rogers Electric Site, Docket No. III-91-58-DC, the
following provides a progress report for activities performed on
behalf of Blake Construction Co., Inc. during the period 12/6/92
through 12/12/92. Additionally, a copy of the progress report
submitted by the Defense Reutilization and Marketing Service
(DRMS) covering their activities for the same period is
attached.

1 4 The following actions have been taken toward achieving
compliance with the referenced Consent Order:

o Because of weather conditions and conflicting job
schedules, no work was scheduled and no work was
completed.

» Planned activities include the removal of all
remaining miscellaneous debris, the demolition of sea
containers (other than the two occupied by DLA
materials), and the cleaning and removal of equipment
from the site.

A None anticipated.
4. N/A
5. N/A
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Ms. Karen Wolper -2- December 15, 1992

6. None received during this reporting period.
7. N/A

As always, if you have questions or comments, don’t hesitate to
call me at (410) 876-0280.

Sincerely,

R. E. WRIGHT ASSOCIATES,

Tty WW

Timothy N. Gardner
Project Manager

TNG:blj

Attachments

cc: Joseph Phelan, MDE
Bruce Noble, DRMS
John Seymour, Shaw, Pittman, Potts, & Trowbridge
J. C. White, Blake Construction Co.
J. Kuzemchak, Clean Harbors of Baltimore, Inc.
Don Moyer, REWAI
Ned Wehler, REWAI

r.@. Wright associates, ine.
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Mr. Timothy Gardner
Project Manager

R.E. Wright Associates, Inc.
125 Airport Drive, Suite 36
Westminster, Maryland 21157

Dear Mr. Gardneanr:
Re: Remedial Action
Rogers Electric Site

Cheverly, Maryland

In accordance with Adminizbtrative Ordep of

FHaE .

Conaent (Corsgent

Order), Docket Numberp 1I1-91-38-DC, we have enclosged Progress
Report No. 19 covering the pericd December €, 1992 te December

12, 1992.

Please contact us szhould vou require further information and

clarification.

Yours truly,

BEruce Nobkle

Environmental Protection Specialist

Defense Rautilization and Marksting Service
Battle Creek, Michigan

(616) ©61-74172

g s
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FROGRESS T NQ. 19
REMEDIAL AGITON

ROGERS ELECTRIC 3iTE
CHEVERLY MARYLAND

PERIOD2: DECEMBER 6, 1997 TO DECEMBER 12, 15992

Ly

Thig progress report is submitted pursuant te the
reguirements of the Administrative Opder of Conzent {(Consent
Order) Docket Number III-91-58-DC. For ease of reporting,
activities are segregated into activitiez undertaken, data
produced, submittals complehbed znd activities scheduled for the
project.

A, WORK COMPLETED

a) Activities Undertaken cor Completed This Reporting FPeried

The {ollowing activities were taken during thiz reporting
period:

# No activites teok place this reporting period.
d) Data Produced This Reporting Feriod

The following dats were produced during this reporting
period:

* No data was produced this reporiing period.

(see enclosure 1).
@)  Submittals Completad This Reporting Peried

The following data waz zubmitted during this reporting
period:

*# No data was producsd during this reporting period.

o D
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Hazpactfully submitied
AR Bt T g R s e —
DEFENESE REUTILIZATICGN AND MARKETING SERVICE

//r%'-émx__ Zécg_

BRUCE NOBLE
Envirenmental Frotestion Specialist

DRMS~SHP

vext Reporting Pepiod

i NeXy reporting period are

wopk on awarding a contract fon

tranzfopmers

and wolder coraes.

ewarding conkpadct continves on sadaduled.



